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VY Decommissioning Update

• Dry Fuel Storage Project
– Dry Fuel Loading

• Thirty (30) casks have been loaded in current campaign with a total of 43 

of 58 casks stored on the ISFSI pads.

• Target all fuel transferred to the ISFSI by end of 2018.

– Holtec Cask Inspections – Currently Ongoing

• Reduction of Site Protected Area to ISFSI Only
– Construction has been progressing since November 2017. 

– Implementation is contingent on NRC approval of proposed changes 

to Physical Security Plan.

– Targeted completion by the end of 2018 to support transition to 

SAFSTOR or transaction with NorthStar.
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VY Decommissioning Update (Cont’d)
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ISFSI
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VY Decommissioning Update (Cont’d)
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ISFSI

ISFSI PA & CAS Construction
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VY Decommissioning Update (Cont’d)

• Water Management Update
– A total of 695,000 gallons have been shipped to date.

• Next shipment is scheduled for 3/26/18

– Water Disposition Program
• Reduction of groundwater entering the Turbine Building.

• Current rate of 600 - 800 GPD 

– Groundwater is being safely shipped to EnergySolutions licensed 

disposal site in Tennessee. 

• Windham County Economic Development Fund
– To date Entergy Vermont Yankee has paid $8 Million to the fund.

– The final $2 Million payment will be made on or before April 1, 2018 

completing that obligation from the 2013 Settlement Agreement in     

Docket 7862.
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Nuclear Decommissioning Trust Update
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Nuclear Decommissioning Trust Update

• The ENVY Nuclear Decommissioning Trust (NDT) balance was 

$570.9 Million on February 28, 2018

• The NDT balance was $581.5 Million on December 31, 2017
– Summary of NDT Performance in 2017:

• Beginning Balance (1/1/17) - $561.6M

• $36.9M in Qualified Withdrawals

• $61.0M in Market Gains

• $4.2M in Fund Expenses

– Reported to NRC annually in accordance with 10 CFR 50.75(f)(1) and 10 CFR 

50.82(a)(8)(v) on March 31st.

• The Site Restoration Trust balance was $31.3 Million 

on February 28, 2018.
– Final $5M annual contribution to the Site Restoration Trust was paid in                               

December 2017. 

– Entergy has funded a total of $25M;  $6.3M fund growth.
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